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SUBJECT : Hoveable Shelving Project

1. The following paragraph is extracted from my monthly
activity report to the Chief, Records Administration Branch at
Headquarters:

The seaond inerement of space was turned over to the con-
tractor on 6 May. (Area F to F on plan) Concrete was poured
in the first increment on 10, 11 and 12 May. (Area F to H on
plan) Electriciang removed the exiating light fixtures and re-
placed them with the new type in the firat increment except for
problem areas. Tile was laid in parts of the first increment on
25 May. On 24 and 25 May representatives from the
Alarm Co. relocated the control boxes, which were going to
interfere with the Moveable Shelving. Also during May, the first
earriages were put on the rails, and Recordas Center shelves were
put on the carriages. It would seem from the above that there
was tremendous progress during May; however, thers werg prob-
lems at every turm. The conerete is uneven and rough, the tile
did not atick, the edges of the concrete break, the concrete did
not bond to the original floor, air ducts were in the way of the
new light fixtures and vinyl edging strip did not work. In
addition to the physical problems, there has beem a problem with
the contractor bringing unaleared employeea to work on the pro-
Ject., The contractor is vequired by the specifications to submit
a _form supplied by the government on each of his employees to the
to have a
ecurity cenec. . y8ten Security
Of ficer whereby he would furnish us a list of the cleared contrac-
tor personnel, and we would only admit those ecleared; however, the
oontractor on aeveral occasions brouiht uncleared personnal to the

Jjob. We referred the matter to the ecurity Officer who each
time admitted the employee.
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